
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/03/2005

ESTIMATE SUMMARY 10:28:24

CONTID: C12324 ESTIMATE NO: 0019 PROG 2002

PCN: 12324-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C 470 EXTENSION PHASE II PERCENT TIME:

PROJECT NO: NH 4701-089

C 470 EXTENSION PHASE II

NAME OF ROAD: C 470

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/02/2005 DATE TIME STARTED 09/08/2003

10100 DALLAS STREET DATE LET 07/17/2003 DATE WORK BEGAN 09/08/2003

DATE AWARDED 07/30/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/19/2003 DATE ACCEPTED

HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 09/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,201,304.76 PARTICIPATING $ $ 265,632.89

AWARD PROJECT AMT: 7,787,777.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-48,857.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -877.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.84

306.5 TIME ALLOW:

ORIG TIME ALLOW:

345 WORK DAYS

WORK DAYS345

71.41%

2,630,620.13

265,632.89

216,775.41

215,897.81

$

$

$

$

6,570,684.63

0.00

6,570,684.63

298,992.39

6,869,677.02

-18,450.57

0.00

6,851,226.45

0.00

AMOUNT DUE 6,851,226.45 215,897.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 215,897.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12324-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 4.000 4.000

EACH 0.000 0.00

630.00000 4.000 2,520.00

202-00001

0010 REMOVAL OF TREE 90.000 90.000

EACH 0.000 0.00

250.00000 90.000 22,500.00

202-00010

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 7.000 7.000

EACH 0.000 0.00

430.00000 7.000 3,010.00

202-00024

0020 *REMOVAL OF PIPE 369.000 369.000

LF 0.000 0.00

17.00000 369.000 6,273.00

202-00035

0025 REMOVAL OF END SECTION 9.000 9.000

EACH 0.000 0.00

230.00000 9.000 2,070.00

202-00037

0030 *REMOVAL OF DELINEATOR 106.000 20.000

EACH 0.000 0.00

8.00000 20.000 160.00

202-00090

0035 *REMOVAL OF CURB 2,242.000 1,078.000

LF 0.000 0.00

5.00000 1,078.000 5,390.00

202-00201

0040 *REMOVAL OF ASPHALT MAT 3,900.000 3,887.440

SY 0.000 0.00

3.00000 3,887.440 11,662.32

202-00220

0045 *REMOVAL OF ASPHALT MAT (PLANING) 21,723.000 18,162.000

SY -940.000 -1,034.00

1.10000 17,222.000 18,944.20

202-00240

0050 *REMOVAL OF PAVEMENT MARKING 15,000.000 13,749.000

SF 0.000 0.00

1.55000 13,749.000 21,310.95

202-00250

0055 *REMOVAL OF LUMINAIRE 14.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00750
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PCN: 12324-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 4.000

EACH 1.000 3,050.00

3,050.00000 5.000 15,250.00

202-00805

0065 *REMOVAL OF GROUND SIGN 10.000 8.000

EACH 0.000 0.00

122.00000 8.000 976.00

202-00810

0070 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 2.000 164.00

82.00000 2.000 164.00

202-00821

0075 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

202-00895

0080 *REMOVAL OF FENCE 8,827.000 8,827.000

LF 0.000 0.00

1.85000 8,827.000 16,329.95

202-01000

0085 *REMOVAL OF GUARDRAIL TYPE 3 6,550.000 4,945.000

LF 0.000 0.00

1.62000 4,945.000 8,010.90

202-01130

0090 REMOVAL OF GUARDRAIL TYPE 4 158.000 158.000

LF 0.000 0.00

6.30000 158.000 995.40

202-01140

0095 *REMOVAL OF END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

110.00000 9.000 990.00

202-01300

0100 *SANDBLASTING 20,500.000 0.000

SF 0.000 0.00

0.46000 0.000 0.00

202-05150

0105 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

44,000.00000 1.000 44,000.00

202-07000

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225,079.000 223,893.000

CY 0.000 0.00

3.20000 223,893.000 716,457.60

203-00060
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PCN: 12324-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 53,049.000 45,601.000

CY 0.000 0.00

6.70000 45,601.000 305,526.70

203-00062

0120 PROOF ROLLING 100.000 5.500

HOUR 0.000 0.00

112.00000 5.500 616.00

203-01100

0125 BLADING 100.000 40.000

HOUR 0.000 0.00

96.00000 40.000 3,840.00

203-01500

0130 *POTHOLING 35.000 31.750

HOUR 0.000 0.00

157.00000 31.750 4,984.75

203-01597

0135 TOPSOIL 21,676.000 15,625.000

CY 6,051.000 36,306.00

6.00000 21,676.000 130,056.00

207-00205

0140 *EROSION BALES (WEED FREE) 880.000 824.000

EACH 56.000 744.80

13.30000 880.000 11,704.00

208-00011

0145 *SILT FENCE 2,290.000 2,290.000

LF 0.000 0.00

1.55000 2,290.000 3,549.50

208-00020

0150 SEDIMENT TRAP 2.000 1.000

EACH 0.000 0.00

670.00000 1.000 670.00

208-00033

0155 CHECK DAM 0.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

208-00040

0160 CONCRETE WASHOUT STRUCTURE 5.000 1.000

EACH 0.000 0.00

480.00000 1.000 480.00

208-00045

0165 *STORM DRAIN INLET PROTECTION 12.000 5.000

EACH 0.000 0.00

255.00000 5.000 1,275.00

208-00050
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PCN: 12324-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

1,440.00000 4.000 5,760.00

208-00070

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800

L S 0.000 0.00

4,670.00000 0.800 3,736.00

208-00100

0180 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

3,950.00000 0.800 3,160.00

208-00200

0185 TEMPORARY BERMS 3,000.000 2,500.000

LF 0.000 0.00

0.75000 2,500.000 1,875.00

208-00300

0190 *TIME-RELEASED WATER PRODUCT 400.000 0.000

EACH 0.000 0.00

5.10000 0.000 0.00

209-00200

0195 *RESET GROUND SIGN 40.000 36.000

EACH 2.000 380.00

190.00000 38.000 7,220.00

210-00810

0200 *RESET SIGN PANEL 2.000 0.000

EACH 1.000 81.00

81.00000 1.000 81.00

210-00815

0205 *RESET GUARDRAIL TYPE 3 895.000 895.000

LF 0.000 0.00

8.50000 895.000 7,607.50

210-01130

0210 *RESET END ANCHORAGE 2.000 1.000

EACH 0.000 0.00

220.00000 1.000 220.00

210-01200

0215 *SEEDING (NATIVE) 65.000 29.460

ACRE 11.250 3,937.50

350.00000 40.710 14,248.50

212-00006

0220 *SOIL PREPARATION (SPECIAL) 65.000 27.250

ACRE 10.020 4,208.40

420.00000 37.270 15,653.40

212-00047



CONTID: C12324 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12324-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MULCHING (WEED FREE) 65.000 21.900

ACRE 18.020 2,703.00

150.00000 39.920 5,988.00

213-00003

0230 *MULCH TACKIFIER 9,750.000 3,285.000

LB 1,689.000 2,533.50

1.50000 4,974.000 7,461.00

213-00061

0235 *SOIL BINDER 30.000 12.900

ACRE 0.000 0.00

300.00000 12.900 3,870.00

213-00100

0240 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

214-00000

0245 *DECIDUOUS TREE (TUBELING) 25.000 25.000

EACH 0.000 0.00

15.00000 25.000 375.00

214-00201

0250 *EVERGREEN TREE (TUBELING) 75.000 75.000

EACH 0.000 0.00

15.00000 75.000 1,125.00

214-00401

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 46,531.000 40,566.000

SY 5,965.000 6,561.50

1.10000 46,531.000 51,184.10

216-00041

0260 AGGREGATE BASE COURSE (CLASS 6) 9,373.000 7,771.000

SY 0.000 0.00

2.80000 7,771.000 21,758.80

304-06004

0265 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,200.000 1,795.410

TON 158.610 8,089.11

51.00000 1,954.020 99,655.02

403-00720

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 14,507.440 14,507.440

TON 0.000 0.00

33.00000 14,507.440 478,745.52

403-33841

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 10,744.000 6,754.210

TON -103.000 -3,914.00

38.00000 6,651.210 252,745.98

403-33871
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PCN: 12324-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0276 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON PG76-28 BINDER 0.000 -4,554.300

DOL 0.000 0.00

1.00000 -4,554.300 -4,554.30

900-00006

0280 EMULSIFIED ASPHALT (SLOW-SETTING) 2,800.000 1,789.000

GAL 0.000 0.00

1.00000 1,789.000 1,789.00

411-10255

0285 *CONCRETE PAVEMENT (9 INCH) 3,149.000 1,329.000

SY 307.000 9,517.00

31.00000 1,636.000 50,716.00

412-00900

0285 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 
BASKETS

1,819.998

SY -306.994 -253.54

0.82588 1,513.004 1,249.56

0290 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,728.000 0.000

SY 0.000 0.00

35.00000 0.000 0.00

412-00920

0290 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 
BASKETS0504

1,727.999

SY 0.000 0.00

0.82588 1,727.999 1,427.12

0295 *CONCRETE PAVEMENT (11-1/2 INCH) 3,502.000 3,286.000

SY 0.000 0.00

33.00000 3,286.000 108,438.00

412-01150

0295 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES, AND DOWEL 
BASKETS

215.999

SY 0.000 0.00

1.74746 215.999 377.45

0300 GEOTEXTILE (EROSION CONTROL) (CLASS A) 818.000 818.000

SY 0.000 0.00

2.00000 818.000 1,636.00

420-00100

0305 *DRILLED CAISSON (42 INCH) 38.800 38.800

LF 0.000 0.00

165.00000 38.800 6,402.00

503-00042

0305 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000

LF 0.000 0.00

85.05155 0.000 0.00
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PCN: 12324-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 *DRILLED CAISSON (48 INCH) 451.200 108.000

LF 0.000 0.00

152.00000 108.000 16,416.00

503-00048

0310 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000

LF 0.000 0.00

89.90826 0.000 0.00

0315 *DRILLED CAISSON (54 INCH) 50.800 0.000

LF 0.000 0.00

197.00000 0.000 0.00

503-00054

0315 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 50.800

LF 0.000 0.00

62.99213 50.800 3,200.00

0320 RIPRAP (12 INCH) 308.000 308.000

CY 0.000 0.00

76.00000 308.000 23,408.00

506-00212

0325 CONCRETE SLOPE AND DITCH PAVING 50.000 3.700

CY 0.000 0.00

210.00000 3.700 777.00

507-00000

0330 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000

TON 0.000 0.00

190.00000 0.000 0.00

507-00400

0335 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,891.000 2,032.000

LF 18.000 612.00

34.00000 2,050.000 69,700.00

603-01185

0340 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,660.000 1,660.000

LF 0.000 0.00

35.00000 1,660.000 58,100.00

603-01245

0345 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 22.000 22.000

LF 0.000 0.00

75.00000 22.000 1,650.00

603-01305

0350 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 19.000 19.000

LF 0.000 0.00

92.00000 19.000 1,748.00

603-01365
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NO.
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DESCRIPTION
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QTY THIS PERIOD
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0355 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000 32.000

LF 0.000 0.00

170.00000 32.000 5,440.00

603-01605

0360 18 INCH REINFORCED CONCRETE END SECTION 9.000 9.000

EACH 0.000 0.00

600.00000 9.000 5,400.00

603-05018

0365 24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000

EACH 0.000 0.00

780.00000 7.000 5,460.00

603-05024

0370 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,860.00000 1.000 1,860.00

603-05060

0375 *INLET TYPE C (5 FOOT) 10.000 10.000

EACH 0.000 0.00

2,000.00000 10.000 20,000.00

604-00305

0380 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,160.00000 1.000 2,160.00

604-00310

0385 *INLET TYPE C (15 FOOT) 3.000 2.000

EACH 1.000 2,920.00

2,920.00000 3.000 8,760.00

604-00315

0390 *INLET TYPE C (20 FOOT) 1.000 0.000

EACH 1.000 4,030.00

4,030.00000 1.000 4,030.00

604-00320

0395 *VANE GRATE INLET (5 FOOT) 3.000 3.000

EACH 0.000 0.00

3,420.00000 3.000 10,260.00

604-25005

0400 *VANE GRATE INLET (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,730.00000 2.000 7,460.00

604-25010

0405 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 4.000

EACH 0.000 0.00

4,460.00000 4.000 17,840.00

604-26005
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ITEM
NO.
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THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0410 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000

EACH 0.000 0.00

4,920.00000 4.000 19,680.00

604-26010

0415 MANHOLE SLAB BASE (15 FOOT) 2.000 1.900

EACH 0.000 0.00

4,100.00000 1.900 7,790.00

604-30015

0420 MANHOLE SLAB BASE (25 FOOT) 0.000 0.000

EACH 0.000 0.00

9,590.00000 0.000 0.00

604-30025

0425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,870.000 6,954.000

LF 2,476.000 27,236.00

11.00000 9,430.000 103,730.00

606-00301

0425 MATERIAL ALLOWANCE GUARDRAIL COMPONENTS AND HARDWARE 0.000

LF 0.000 0.00

3.30000 0.000 0.00

0430 *GUARDRAIL TYPE 7 (STYLE CA) 5,320.000 2,479.000

LF 0.000 0.00

24.50000 2,479.000 60,735.50

606-00710

0435 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 664.000 664.000

LF 0.000 0.00

37.00000 664.000 24,568.00

606-00716

0440 *GUARDRAIL TYPE 7 (STYLE CC) 2,192.000 606.000

LF 0.000 0.00

26.00000 606.000 15,756.00

606-00720

0445 *GUARDRAIL TYPE 7 (STYLE CD) 2,500.000 1,519.000

LF 0.000 0.00

29.00000 1,519.000 44,051.00

606-00730

0450 *GUARDRAIL TYPE 7 (STYLE CE) 770.000 590.000

LF 0.000 0.00

55.00000 590.000 32,450.00

606-00740

0455 *END ANCHORAGE TYPE 3D 17.000 10.000

EACH 2.000 690.00

345.00000 12.000 4,140.00

606-01340
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0455 MATERIAL ALLOWANCE 3D COMPONENTS AND HARDWARE 7.000

EACH -2.000 -360.00

180.00000 5.000 900.00

0460 *TRANSITION TYPE 3G 11.000 10.000

EACH 1.000 710.00

710.00000 11.000 7,810.00

606-01370

0465 *TRANSITION TYPE 3H 6.000 1.000

EACH 2.000 780.00

390.00000 3.000 1,170.00

606-01380

0465 MATERIAL ALLOWANCE 3H COMPONENTS AND HARDWARE 4.000

EACH -2.000 -470.00

235.00000 2.000 470.00

0470 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

2,660.00000 4.000 10,640.00

606-01460

0475 *END ANCHORAGE (FLARED) 18.000 15.000

EACH 1.000 1,150.00

1,150.00000 16.000 18,400.00

606-02005

0475 MATERIAL ALLOWANCE COMPONENTS AND HARDWARE FOR SRT-350 4.000

EACH -1.000 -865.00

865.00000 3.000 2,595.00

0480 *END POST (SPECIAL) 2.000 2.000

EACH 0.000 0.00

320.00000 2.000 640.00

607-00015

0485 *CORNER AND LINE BRACE POST (SPECIAL) 13.000 13.000

EACH 0.000 0.00

412.00000 13.000 5,356.00

607-00020

0490 *FENCE DEER 5,530.000 5,530.000

LF 0.000 0.00

6.70000 5,530.000 37,051.00

607-11350

0495 *FENCE (PLASTIC) 1,962.000 1,962.000

LF 0.000 0.00

1.90000 1,962.000 3,727.80

607-11525
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0500 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

607-52905

0505 *CORNER AND LINE BRACE POST (CHAIN LINK) 15.000 0.000

EACH 0.000 0.00

117.00000 0.000 0.00

607-52910

0510 *FENCE CHAIN LINK (60 INCH) 2,015.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

607-53160

0515 CURB TYPE 6 (SECTION M) 5,682.000 4,395.000

LF 0.000 0.00

5.50000 4,395.000 24,172.50

609-60011

0520 *DELINEATOR (TYPE I) 214.000 97.000

EACH 34.000 442.00

13.00000 131.000 1,703.00

612-00001

0525 *DELINEATOR (TYPE II) 37.000 0.000

EACH 5.000 80.00

16.00000 5.000 80.00

612-00002

0530 *DELINEATOR (TYPE III) 9.000 2.000

EACH 7.000 133.00

19.00000 9.000 171.00

612-00003

0535 *DELINEATOR (TYPE I) (BARRIER) 99.000 37.000

EACH 4.000 60.00

15.00000 41.000 615.00

612-00021

0540 *DELINEATOR (TYPE II) (BARRIER) 47.000 2.000

EACH 0.000 0.00

16.00000 2.000 32.00

612-00022

0545 *2 INCH ELECTRICAL CONDUIT 295.000 295.000

LF 0.000 0.00

7.90000 295.000 2,330.50

613-00200

0550 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,867.000 2,867.000

LF 0.000 0.00

12.20000 2,867.000 34,977.40

613-00201
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0555 *3 INCH ELECTRICAL CONDUIT 10,654.000 10,654.000

LF 0.000 0.00

8.60000 10,654.000 91,624.40

613-00300

0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,400.000 1,380.000

LF 0.000 0.00

9.20000 1,380.000 12,696.00

613-01200

0565 *PULL BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-07000

0570 *WIRING 1.000 0.000

L S 0.000 0.00

41,200.00000 0.000 0.00

613-10000

0575 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 12.000 12.000

EACH 0.000 0.00

13,000.00000 12.000 156,000.00

613-35120

0580 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 302.000 302.000

LF 0.000 0.00

140.00000 302.000 42,280.00

613-45048

0585 *LOWERING DEVICE 12.000 12.000

EACH 0.000 0.00

4,650.00000 12.000 55,800.00

613-50000

0585 MATERIAL ALLOWANCE LOWERING DEVICE FOR 120' MAST 0.000

EACH 0.000 0.00

3,950.00000 0.000 0.00

0590 *LIGHTING CONTROL CENTER 12.000 12.000

EACH 0.000 0.00

3,250.00000 12.000 39,000.00

613-50100

0590 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

EACH 0.000 0.00

2,322.00000 0.000 0.00

0595 *SECONDARY SERVICE PEDESTAL 20.000 15.000

EACH 0.000 0.00

850.00000 15.000 12,750.00

613-50150
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0600 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 5.000 1.000

EACH 0.000 0.00

2,140.00000 1.000 2,140.00

613-70150

0600 MATERIAL ALLOWANCE 4 LUMINAIRES 3.000

EACH 0.000 0.00

1,106.50000 3.000 3,319.50

0600 MATERIAL ALLOWANCE 4 STEEL TUBULAR PENDANTS 3.000

EACH 0.000 0.00

682.00000 3.000 2,046.00

0605 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-70250

0610 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 33.000 30.000

EACH 0.000 0.00

830.00000 30.000 24,900.00

613-71000

0610 MATERIAL ALLOWANCE (0610) 613 LUMINAIRE H.P. SODIUM 
(1000 WATTS)

3.000

EACH 0.000 0.00

487.00000 3.000 1,461.00

0610 MATERIAL ALLOWANCE LUMINAIRE MOUNTING 
HARDWARE/FIXTURES/1000 WATT

3.000

EACH 0.000 0.00

218.00000 3.000 654.00

0615 *SIGN PANEL (CLASS I) 125.000 103.000

SF 22.000 286.00

13.00000 125.000 1,625.00

614-00011

0620 *SIGN PANEL (CLASS II) 303.000 36.000

SF 0.000 0.00

14.00000 36.000 504.00

614-00012

0625 *SIGN PANEL (CLASS III) 2,900.000 458.000

SF 955.000 15,757.50

16.50000 1,413.000 23,314.50

614-00013

0630 *STEEL SIGN POST (S 3X7.5) 16.000 0.000

LF 8.000 160.00

20.00000 8.000 160.00

614-00375
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0635 *STEEL SIGN POST (S 4X7.7) 8.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00477

0640 *STEEL SIGN POST (S 5X10) 23.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

614-00510

0645 *STEEL SIGN POST (W 12X26) 78.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

614-01226

0650 *STEEL SIGN POST (2 INCH ROUND) 69.000 20.000

LF 49.000 490.00

10.00000 69.000 690.00

614-01502

0655 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 244.000 56.000

LF 26.000 741.00

28.50000 82.000 2,337.00

614-01582

0660 *CONCRETE FOOTING (TYPE 7) 4.000 0.000

EACH 4.000 5,320.00

1,330.00000 4.000 5,320.00

614-03007

0665 *MODIFICATION OF SIGN LEGEND 2.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

614-07105

0670 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 1.000

EACH 2.000 31,400.00

15,700.00000 3.000 47,100.00

614-31800

0670 MATERIAL ALLOWANCE MONOTUBES AND MOUNTING HARDWARE 1.000

EACH -1.000 -11,580.00

11,580.00000 0.000 0.00

0675 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 2.000

EACH 2.000 44,400.00

22,200.00000 4.000 88,800.00

614-32400

0675 MATERIAL ALLOWANCE OVERHEAD SIGN STRUCT TUBES AND 
HARDW

1.000

EACH -1.000 -14,750.00

14,750.00000 0.000 0.00
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0680 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 1.000 33,700.00

33,700.00000 1.000 33,700.00

614-41600

0680 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000

EACH -1.000 -21,880.00

21,880.00000 0.000 0.00

0685 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

47,100.00000 0.000 0.00

614-42400

0685 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000

EACH 0.000 0.00

31,870.00000 1.000 31,870.00

0690 *LOOP DETECTOR WIRE 2,762.000 2,762.000

LF 0.000 0.00

2.65000 2,762.000 7,319.30

614-72875

0695 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000

EACH 0.000 0.00

730.00000 6.000 4,380.00

614-72878

0700 *IMPACT ATTENUATOR (QUADGUARD) 3.000 1.000

EACH 0.000 0.00

29,700.00000 1.000 29,700.00

614-85115

0705 *TELEMETRY (FIELD) 2.000 2.000

EACH 0.000 0.00

870.00000 2.000 1,740.00

614-86105

0705 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

0710 *CONTROLLER (TYPE 170E) 2.000 2.000

EACH 0.000 0.00

10,400.00000 2.000 20,800.00

614-86245

0710 MATERIAL ALLOWANCE CONTROLLER (170 E) 0.000

EACH 0.000 0.00

5,250.00000 0.000 0.00
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0715 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,340.00000 0.000 0.00

615-00050

0720 *CONSTRUCTION SURVEYING 1.000 0.905

L S 0.000 0.00

98,000.00000 0.905 88,690.00

625-00000

0725 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

301,298.84000 1.000 301,298.84

626-00000

0730 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

8,000.00000 0.500 4,000.00

626-01000

0735 *THERMOPLASTIC PAVEMENT MARKING 10,112.000 0.000

SF 0.000 0.00

1.45000 0.000 0.00

627-00002

0740 *EPOXY PAVEMENT MARKING 131.000 32.000

GAL 0.000 0.00

96.00000 32.000 3,072.00

627-00005

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 700.000 312.600

GAL 42.000 1,512.00

36.00000 354.600 12,765.60

627-00012

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 407.000 343.000

SF 0.000 0.00

10.00000 343.000 3,430.00

627-01000

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 509.000 80.000

SF 0.000 0.00

10.00000 80.000 800.00

627-03000

0760 *SURVEY MONUMENT (TYPE 1) 8.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01001

0765 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

629-01005
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0770 *SURVEY MONUMENT (TYPE 6) 1.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

629-01006

0775 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

629-01031

0780 *FLAGGING 1,500.000 588.500

HOUR 62.500 1,187.50

19.00000 651.000 12,369.00

630-00000

0785 UNIFORMED TRAFFIC CONTROL 800.000 486.500

HOUR 37.500 2,062.50

55.00000 524.000 28,820.00

630-00003

0790 TRAFFIC CONTROL VEHICLE 4.000 3.600

EACH 0.000 0.00

1,880.00000 3.600 6,768.00

630-00004

0795 TRAFFIC CONTROL INSPECTION 250.000 178.000

DAY 24.000 2,880.00

120.00000 202.000 24,240.00

630-00007

0800 *TRAFFIC CONTROL MANAGEMENT 425.000 237.000

DAY 13.000 4,420.00

340.00000 250.000 85,000.00

630-00012

0805 FLASHING BEACON (PORTABLE) 9.000 7.200

EACH 0.000 0.00

1,000.00000 7.200 7,200.00

630-80001

0810 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

260.00000 7.200 1,872.00

630-80337

0815 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 60.300

EACH 0.000 0.00

67.00000 60.300 4,040.10

630-80341

0820 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 50.400

EACH 0.000 0.00

77.00000 50.400 3,880.80

630-80342
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0825 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 21.600

EACH 0.000 0.00

87.00000 21.600 1,879.20

630-80343

0830 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 832.000 634.500

SF 36.000 756.00

21.00000 670.500 14,080.50

630-80344

0835 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

12,300.00000 3.600 44,280.00

630-80355

0840 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,250.00000 3.600 4,500.00

630-80358

0845 DRUM CHANNELIZING DEVICE 200.000 87.300

EACH 0.000 0.00

46.00000 87.300 4,015.80

630-80360

0850 GUARDRAIL TYPE 7 (TEMPORARY) 11,640.000 10,476.000

LF 0.000 0.00

13.00000 10,476.000 136,188.00

630-80376

0855 TRAFFIC CONE 400.000 334.800

EACH 0.000 0.00

13.00000 334.800 4,352.40

630-80380

0860 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000

DAY 0.000 0.00

250.00000 1.000 250.00

630-80520

0865 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

5.000 4.500

EACH 0.000 0.00

7,000.00000 4.500 31,500.00

630-85006

0870 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

630-85115

0875 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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0880 F/A ASPHALT PAVEMENT INCENTIVE 46,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0885 F/A CONCRETE INCENTIVE PAYMENT 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0890 F/A ON-THE-JOB TRAINEE 5,625.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0895 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 241.000

F A 0.000 0.00

1.00000 241.000 241.00

700-70022

0900 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0905 F/A FUEL COST ADJUSTMENTS 10,000.000 9,309.950

F A 181.510 181.51

1.00000 9,491.460 9,491.46

700-70035

0910 F/A REMOVAL OF PRAIRIE DOGS 7,137.500 7,137.500

F A 0.000 0.00

1.00000 7,137.500 7,137.50

700-70035

0915 F/A ROADWAY SMOOTHNESS INCENTIVE 3,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0920 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070

1245 ADDED ITEM (DOLLAR)/ T-1 COMPUTER LINE 12,000.000 11,270.400

DOL 0.000 0.00

1.00000 11,270.400 11,270.40

900-00006

1250 ADDED ITEM (DOLLAR)/ SOIL STABILIZATION FOR EXISTING 
CONDITIONS

24,455.890 24,455.890

DOL 0.000 0.00

1.00000 24,455.890 24,455.89

900-00006
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1260 REM CONC PAVEMENT REMOVAL OF CONCRETE PAVEMENT 1,446.000 1,446.000

SY 0.000 0.00

3.44000 1,446.000 4,974.24

202-00210

1270 ADDED ITEM (DOLLAR)/ LIGHTING REVISION 0.000 0.000

DOL 0.000 0.00

36,780.18000 0.000 0.00

900-00006

1271 ADDED ITEM (DOLLAR)/ LIGHTING REVISION AND ASSOCIATED 
COSTS

36,780.180 36,780.180

DOL 0.000 0.00

1.00000 36,780.180 36,780.18

900-00006

1285 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001

1290 ADDED ITEM (LUMP SUM)/ MSE WALL SOIL STABILIZATION 1.000 1.000

L S 0.000 0.00

4,767.26000 1.000 4,767.26

900-00014

1295 ADDED ITEM (DOLLAR)/ LIEN FOR MATERIALS AND/OR 
SERVICES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

1300 MODIFY INLET MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,802.05000 1.000 1,802.05

210-04020

1305 ADDED ITEM (FOOT)/ BARBED WIRE FENCE WITH POSTS 1,571.000 0.000

LF 1,571.000 7,619.35

4.85000 1,571.000 7,619.35

900-00012

CAT 0200 $214,885.63 4,920,939.89CURRENT AMT 6,900,032.88 $$

CAT NO0310 F-16-NF-ROONEY RD STR 

0925 STRUCTURE EXCAVATION 3,609.000 3,609.000

CY 0.000 0.00

4.00000 3,609.000 14,436.00

206-00000

0930 *STRUCTURE BACKFILL (CLASS 1) 2,603.000 2,603.000

CY 0.000 0.00

8.30000 2,603.000 21,604.90

206-00100
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0935 STRUCTURE BACKFILL (CLASS 2) 108.000 108.000

CY 0.000 0.00

14.00000 108.000 1,512.00

206-00200

0940 *MECHANICAL REINFORCEMENT OF SOIL 2,137.000 2,137.000

CY 0.000 0.00

12.25000 2,137.000 26,178.25

206-00360

0945 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 129.000 129.000

TON 0.000 0.00

38.00000 129.000 4,902.00

403-33871

0950 *PILE TIP 18.000 18.000

EACH 0.000 0.00

82.00000 18.000 1,476.00

502-00460

0955 *STEEL PILING (HP 12X84) 1,070.000 1,070.000

LF 0.000 0.00

29.00000 1,070.000 31,030.00

502-11284

0955 MATERIAL ALLOWANCE 0955 502 STEEL PILE (HP12X84) 0.000

LF 0.000 0.00

14.95000 0.000 0.00

0960 *BLOCK FACING 1,554.000 1,554.000

SF 0.000 0.00

6.60000 1,554.000 10,256.40

504-04410

0965 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 85.000 83.000

CY 0.000 0.00

290.00000 83.000 24,070.00

507-00100

0970 BRIDGE DRAIN 1.000 1.000

EACH 0.000 0.00

2,660.00000 1.000 2,660.00

513-00600

0975 *WATERPROOFING (MEMBRANE) 784.000 784.000

SY 0.000 0.00

7.30000 784.000 5,723.20

515-00120

0980 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 142.000

LF 0.000 0.00

114.00000 142.000 16,188.00

518-01004
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PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 F-16-NF-ROONEY RD STR 

0985 *CONCRETE CLASS D (BRIDGE) 415.000 408.000

CY 0.000 0.00

280.00000 408.000 114,240.00

601-03040

0990 *STRUCTURAL CONCRETE COATING 1,260.000 1,260.000

SY 0.000 0.00

5.50000 1,260.000 6,930.00

601-40300

0995 *REINFORCING STEEL (EPOXY COATED) 49,265.000 46,885.000

LB 0.000 0.00

0.52000 46,885.000 24,380.20

602-00020

1000 *BRIDGE RAIL TYPE 7 489.000 489.000

LF 0.000 0.00

58.00000 489.000 28,362.00

606-10700

1005 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 306.000 286.000

LF 0.000 0.00

17.60000 286.000 5,033.60

607-53137

1010 *2 INCH ELECTRICAL CONDUIT 410.000 0.000

LF 0.000 0.00

7.90000 0.000 0.00

613-00200

1015 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 23.000 23.000

LF 0.000 0.00

13.30000 23.000 305.90

613-01075

1020 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 952.000 952.000

LF 0.000 0.00

9.20000 952.000 8,758.40

613-01200

1025 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 5,270.000 5,270.000

SF 0.000 0.00

30.00000 5,270.000 158,100.00

618-01994

1275 ADDED ITEM (LUMP SUM)/ PILING 12X84 OVERRUN 1.000 1.000

L S 0.000 0.00

5,961.60000 1.000 5,961.60

900-00014

CAT 0310 $0.00 512,108.45CURRENT AMT 519,477.05 $$
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NO.
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NO.
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

25,500.00000 1.000 25,500.00

202-00495

1035 STRUCTURE EXCAVATION 350.000 350.000

CY 0.000 0.00

4.00000 350.000 1,400.00

206-00000

1040 *STRUCTURE BACKFILL (CLASS 1) 1,572.000 0.000

CY 0.000 0.00

8.30000 0.000 0.00

206-00100

1045 STRUCTURE BACKFILL (CLASS 2) 115.000 20.000

CY 0.000 0.00

14.00000 20.000 280.00

206-00200

1050 *MECHANICAL REINFORCEMENT OF SOIL 250.000 0.000

CY 0.000 0.00

12.25000 0.000 0.00

206-00360

1055 *SHORING (AREA 1) 0.000 0.000

L S 0.000 0.00

14,900.00000 0.000 0.00

206-01781

1060 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 130.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33871

1065 *STEEL PILING (HP 12X74) 278.000 278.000

LF 0.000 0.00

27.00000 278.000 7,506.00

502-11274

1070 *DRILLED CAISSON (36 INCH) 90.000 90.000

LF 0.000 0.00

99.00000 90.000 8,910.00

503-00036

1075 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 48.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

507-00100

1080 *STRUCTURAL STEEL 241,500.000 0.000

LB 0.000 0.00

1.05000 0.000 0.00

509-00000
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PCN: 12324-BID ESTIMATE RUN

PROJECT: NH 4701-089 ESTIMATE NO: 0019
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1080 MATERIAL ALLOWANCE 7 STEEL GIRDERS AND 45 DIAPHRAMS 185,299.992

LB 0.000 0.00

0.88099 185,299.992 163,247.44

1080 MATERIAL ALLOWANCE STEEL GIRDERS AND ABUTMENT SEATS 56,200.000

LB 0.000 0.00

0.88100 56,200.000 49,512.20

1085 BEARING DEVICE (TYPE I) 6.000 6.000

EACH 0.000 0.00

570.00000 6.000 3,420.00

512-00101

1090 *WATERPROOFING (MEMBRANE) 1,330.000 0.000

SY 0.000 0.00

7.30000 0.000 0.00

515-00120

1095 BRIDGE EXPANSION DEVICE (0-4 INCH) 115.000 0.000

LF 0.000 0.00

114.00000 0.000 0.00

518-01004

1095 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 115.000

LF 0.000 0.00

64.00000 115.000 7,360.00

1100 *CONCRETE CLASS D (BRIDGE) 350.000 69.650

CY -15.540 -4,351.20

280.00000 54.110 15,150.80

601-03040

1100 MATERIAL ALLOWANCE DECK PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1100 MATERIAL ALLOWANCE DECK PANELS 334.460

CY 15.540 1,301.06

83.72320 350.000 29,303.12

1105 *STRUCTURAL CONCRETE COATING 163.000 0.000

SY 0.000 0.00

5.50000 0.000 0.00

601-40300

1110 *REINFORCING STEEL (EPOXY COATED) 94,233.000 7,622.000

LB -15.540 -8.08

0.52000 7,606.460 3,955.36

602-00020
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CUMULATIVE
AMOUNT

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1115 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.000 0.000

LF 0.000 0.00

55.00000 0.000 0.00

606-10705

1120 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 605.000 0.000

LF 0.000 0.00

17.60000 0.000 0.00

607-53137

1125 *3/4 INCH ELECTRICAL CONDUIT 50.000 0.000

LF 0.000 0.00

13.30000 0.000 0.00

613-00075

1130 *2 INCH ELECTRICAL CONDUIT 700.000 0.000

LF 0.000 0.00

7.90000 0.000 0.00

613-00200

1255 CONC CL D (BRIDGE) PRICE REDUCTION PIER#2 KW STRUCTURE 0.000 -2.800

CY 0.000 0.00

70.00000 -2.800 -196.00

601-03040

1265 BRIDGE DRAIN (SPEC) BRIDGE DRAIN SPECIAL 0.000 0.000

EACH 0.000 0.00

5,211.00000 0.000 0.00

513-00690

1280 ADDED ITEM (LUMP SUM)/ BEARING STIFFENERS FOR GIRDERS 
STRUCTURE F-16-KW

1.000 1.000

L S 0.000 0.00

26,170.55000 1.000 26,170.55

900-00014

CAT 0320 $-3,058.22 341,519.47CURRENT AMT 577,241.31 $$

CAT NO0325 F-16-HQ 

1135 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 0.000

SY 940.000 1,034.00

1.10000 940.000 1,034.00

202-00240

1140 REPAIR CURB 170.000 139.000

LF 0.000 0.00

19.00000 139.000 2,641.00

210-00440

1145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 103.000 0.000

TON 103.000 3,914.00

38.00000 103.000 3,914.00

403-33871
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CAT NO0325 F-16-HQ 

1150 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 513.000 477.000

LF 0.000 0.00

19.50000 477.000 9,301.50

607-53161

1155 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

6,100.00000 1.000 6,100.00

614-10015

1155 MATERIAL ALLOWANCE OVERPASS BRACKET AND MOUNTING 
HARDWARE

0.000

EACH 0.000 0.00

4,020.00000 0.000 0.00

1160 F/A REPAIR 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130

CAT 0325 $4,948.00 22,990.50CURRENT AMT 44,281.50 $$

CAT NO0360 MSE WALLS 

1165 *REMOVAL OF SLOPE AND DITCH PAVING 629.000 554.000

SY 0.000 0.00

5.00000 554.000 2,770.00

202-00026

1170 STRUCTURE EXCAVATION 26,174.000 26,174.000

CY 0.000 0.00

4.00000 26,174.000 104,696.00

206-00000

1175 *STRUCTURE BACKFILL (CLASS 1) 30,960.000 30,960.000

CY 0.000 0.00

8.30000 30,960.000 256,968.00

206-00100

1180 *MECHANICAL REINFORCEMENT OF SOIL 21,308.000 17,672.000

CY 0.000 0.00

12.25000 17,672.000 216,482.00

206-00360

1185 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

54,000.00000 1.000 54,000.00

206-01782

1190 *BLOCK FACING 42,515.000 42,515.000

SF 0.000 0.00

6.60000 42,515.000 280,599.00

504-04410
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CAT NO0360 MSE WALLS 

1195 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 96.000 29.800

CY 0.000 0.00

290.00000 29.800 8,642.00

507-00100

1200 *CONCRETE CLASS B (WALL) 347.000 235.490

CY 0.000 0.00

150.00000 235.490 35,323.50

601-01050

1205 CONCRETE CLASS D (WALL) 26.300 26.300

CY 0.000 0.00

340.00000 26.300 8,942.00

601-03050

1210 *REINFORCING STEEL 17,246.000 10,623.000

LB 0.000 0.00

0.47000 10,623.000 4,992.81

602-00000

1215 *REINFORCING STEEL (EPOXY COATED) 3,595.000 3,595.000

LB 0.000 0.00

0.52000 3,595.000 1,869.40

602-00020

1220 *BRIDGE RAIL TYPE 7 73.000 73.000

LF 0.000 0.00

58.00000 73.000 4,234.00

606-10700

CAT 0360 $0.00 979,518.71CURRENT AMT 1,063,472.02 $$

CAT NO0370 RETAINING WALL UNDER ROONEY ROAD 

1225 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) 1.000 1.000

L S 0.000 0.00

43,600.00000 1.000 43,600.00

504-03311

CAT 0370 $0.00 43,600.00CURRENT AMT 43,600.00 $$

CAT NO0400 CE BID ITEMS 

1230 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00005

1235 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012
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CAT NO0400 CE BID ITEMS 

1240 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

620-00020

CAT 0400 $0.00 49,000.00CURRENT AMT 53,200.00 $$

PROJECT TOTAL 216,775.41 $ 6,869,677.02CURRENT AMT 9,201,304.76 $$


